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1.0 PURPOSE 
 

To establish a policy for the oversight of information technology (IT) projects in the state of Nevada.  
Project oversight is an essential management practice to help ensure the successful implementation of 
information technology projects.  The purpose is to determine that the project is being managed in 
compliance with the project plan that sound management practices are being observed, that the project is 
adequately staffed and that schedules are reasonable and are being met.   
 

2.0 SCOPE 
 

This applies to all Nevada state executive branch organizations receiving, expending or disbursing state 
funds. 
 
Specifically those state organizations as defined in Section 8.0, which are undertaking: 
 
• Major IT projects and investments with a total cost of $500,000 or more, including the cost of state 

employee time; 
 
• Additional funding requests for existing IT projects that now cause the project to have a total cost of 

$500,000 or more; and/or 
 

• IT projects and investments that are under $500,000 and are determined to be critical in nature or have 
major impact on a state organization.  

 
3.0 EFFECTIVE DATES 
 

The requirements of this policy are effective 90 days after sign-off by the Governor or his designee. 
 
4.0 RESPONSIBILITIES 
 

The Information Technology Project Oversight committee (ITPOC) is responsible for providing oversight 
to projects as described in Section 2.0. 
 
Heads of all Nevada state executive branch organizations are responsible for providing the required IT 
project information to the ITPOC for their organization’s compliance with the requirements of this policy.   
 
The IT project manager is responsible for implementing this policy.  If the IT project manager is not a state 
employee, then a state employee must be assigned to provide oversight to the non-state IT project manager 
and ensure compliance with this policy. 
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5.0 RELATED DOCUMENTS 
 
http://nitoc.nv.gov/document_index.htm#ProjectOversight - Project 
Policy 9.04(A) Project Management 
Policy 9.05(A) Project Planning 
Policy 9.06(A) Risk Management 
Policy 9.07(A) Project Tracking 
Policy 9.08(A) Requirements Management  
Policy 9.09(A) Configuration Management 
Policy 9.10(A) Project Closeout 
Standard 9.03(A) Monthly Cost Schedule Report 
Standard 9.11(A) Risk Assessment and Management Report 
F903_Form_Risk Assessment Questionnaire 
F904_Form_Risk Management Worksheet 
F906_Form_Interim Project Review (IPR) 
 

6.0 POLICY   
 

All IT projects as defined above in Section 2.0 will be conducted under the oversight of the ITPOC as 
specified below: 
 
•   Before a state organization begins an IT project, they must advise the ITPOC of their intent to begin the 

project.  A time will be scheduled for the project manager to present the project to the ITPOC at a 
monthly committee meeting. 

 
•  Prior to the initial meeting with the ITPOC, the project manager must submit the following items: 
 

A) the project Technology Investment Request (TIR)  
B) the project plan  
C) the Risk Assessment questionnaire  
D) the Risk Management worksheet 
E) the Interim Project Review 
F) the Deliverables Payment schedule 

 
•   The ITPOC will evaluate the size, complexity, risk and consequences of failure for projects and will 

determine the of extent oversight that will be required to adequately monitor the execution of IT 
projects. 

 
•   All projects must have a qualified IT Project Manager, subject to approval by the ITPOC, assigned and 

Quality Assurance to monitor the project.     
 

•   All projects must be conducted in accordance with the policies, standards, and forms identified above in 
Section 5.0. 

 

http://nitoc.nv.gov/document_index.htm#ProjectOversight
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•    On a monthly basis, all project managers are required to complete the Interim Project Review form and 
submit it to the IT Project Oversight Committee (ITPOC) for review. 

 
•    Depending on the overall risk level of the project, all project managers will submit an updated Risk 

Management worksheet on either a monthly or quarterly basis to the ITPOC for review.  An updated 
Risk Assessment questionnaire may also be required. 

 
•   The ITPOC will review the cost and schedule performance of all IT projects on a monthly basis. If any 

project is judged to be at serious risk for either excess cost or delay, the Governor or his designee shall 
be notified. 

 
•  If a state organization is requesting additional funding for an ongoing IT project, it must submit an 

updated Technology Investment Request (TIR) reflecting the revised costs to the ITPOC for review and 
approval. 

 

OBJECTIVES:  

• Identify and make recommendations for the remediation of risky and potentially unsuccessful project 
activities and problem situations at the earliest possible time;  

• Provide monitoring, evaluation and reporting on projects with issues that require heightened 
management attention;  

• Provide an efficient and effective means to share “best practices”, “lessons learned” and other 
information on IT project management and oversight with the state’s IT community. 

 
7.0 EXCEPTIONS/OTHER ISSUES 
 

Exceptions to this policy must be approved by ITPOC and the Chief Information officer (CIO). 
 

8.0 DEFINITIONS 
 

8.1 State Organization: departments, divisions, agencies, bureaus, units, commissions, boards, or 
institutions  

 
8.2 Information Technology Project:  a project for a major computer, telecommunications or other 

information technology improvement with an estimated cumulative cost of $500,000 or more.  
This includes any project that has proposed expenditures for:  (1) new or replacement equipment 
or software;  (2) upgrade improvements to existing equipment and any computer systems, 
programs, or software upgrades; or (3) data, consulting or other professional services for such a 
project.  
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8.3 Qualified Project Manager:  An individual who has at least five-years of experience in all aspects 
of IT project management.  Must have proven experience with managing large, complex IT 
projects to acceptable completion.   

 
 

Approved By 
Title Signature Date 

ITPOC Chair Signature on File 06/27/05 

NV IT Operations Committee Chair Signature on File 06/28/05 

ITSPC Representative Signature on File 06/21/05 
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